Contract Time Estimate

Road: US 69, etc. District: Beaumont
CSsJ: 0200-11-107, etc. Project: Bridge Maintenance
2022 2023
Location | TASK # Description Quantity | Unit| Daily Rate | Duration | Pred Task | % Complete | Relationship Mar Apr un dul AUg Sept Oct Nov Dec dan Feb Mar
(15} (15) (15) {15) {15) (15) (15) {15) (15) {15) {15) (15)
1 BEGIN MILESTONE 1 0
2 Set up TCP/BARRICADES 1 DAY 1.00 1
3 Phase 1 Work - IH 10 at Turtle Bayou 18 EA 1.00 18 2 100 FS
4 Set up TCP/BARRICADES 1 DAY 1.00 1 3 100 FS
5 Phase 2 Work - IH 10 at Turtle Bayou 18 EA 1.00 18 4 100 ES
6 END MILESTONE 1 0
0
7 Set up TCP/Barricades - 2 sites, 2 phases 8 DAY 1.00 8 6 100 FS
8 REPLACE STEEL BEARINGS - SH 347 9 DAY 1.00 B 7 100 F8
9 RETROFIT RAIL (TY T221) 260 LF 26.00 10 7 100 FS
10 CNC CRACK REPAIR - 11th Street 1960 LF 350.00 6 7 100 FS
11 CLEANING AND SEALING JOINTS - 11TH 100 LF 50.00 2 10 100 FS
12 JOINT REPLACEMENT (SEJ) - SH 347 99 LF 6.00 17 7 100 FS
13 POLYMER OVERLAY & CURE - SH 347 842 sY 75.00 12 12 100 FS
14 CLEAN & PAINT EXIST STR - 11TH ST 25 DAY 1.00 25 7 100 FS
15 CLEAN & PAINT EXIST STR - SH 347 20 DAY 1.00 20 i 100 FS
16 STEEL SHEET PILE - IH 10 at Turtle Bayou 3391 SF 350.00 10 6 100 FS
17 STONE RR - IH 10 at Turtle Bayou 410.8 CY 300.00 2 16 100 FS
18 CONCRETE RR - IH 10 at Turtle Bayou 7.8 cY 10.00 1 17 100 F3
19 PENETRATING SEALER - 2 SITES 1592 SY 800.00 15 100 FS
20 STRIPING - 3 sites 54258 LF | 5000.00 11 iks) 100 F8
21 FINAL CLEAN-UP - 4 SITES 6 DAY 1.00 6 20 100 FS
Date: 10/28/2021 Signature:

/M/%//

Tasks 1 through 6 are Calendar Days for Milestone 1

This schedule assumes generic resources, production rates, sequences of construction and average weather conditions based on historic data. The Department will not
adjust the number of working days and milestones, if any, due to differences in opinion regarding any assumptions made in the preparation of the schedule or for errors,
omissions, or discrepancies found in the Department’s conceptual time of determination schedule.

42 Calendar Days at 30 days per month (Milestone 1 - equivalent to 22 Working Days) plus 141 Working Days/ 15 working days per month = 10 months of Barricades,
Signs, and Traffic Handling

Approximate Construction Start Date: March 15, 2022

Approximate Construction End Date: February 15, 2023



